Addendum

Iowa Department of Transportation Date of Letting: October 27, 2015
Office of Contracts Date of Addendum: October 13, 2015
B.O. | Proposal ID Proposal Work County Project Number Addendum
Type
001 78-0801-372 BRIDGE NEW - POTTAWATTAMIE | IM-NHS-080-1(372)4--03-78 | 270CT001.A02
STEEL GIRDER IM-NHS-080-1(373)4--03-78

IM-NHS-080-1(374)4--03-78
IM-NHS-080-1(375)4--03-78
IM-NHS-080-1(376)4--03-78
IM-NHS-080-1(377)4--03-78
IM-NHS-080-1(420)4--03-78
IM-NHS-080-1(462)4--03-78

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:
Add Proposal Line No. 1761 2105-8425020 TOPSOIL, STRIP, & STOCKPILE ; 5’954.000 CY

Add Proposal Line No. 3841 2105-8425020 TOPSOIL, STRIP, & STOCKPILE ; 3°709.000 CY

If the above changes are not made, they will be made as shown here.
Add Estimate Reference Notes for the items added above:
Item Proposal No 1761: 2105-8425020  TOPSOIL, STRIP, & STOCKPILE

Refer to Sheet R.3. The topsoil should be striped and placed at the topsoil stockpile
location at the borrow.

Item Proposal No 3841: 2105-8425020  TOPSOIL, STRIP, & STOCKPILE
Refer to Sheet R.3. The topsoil should be striped and placed at the topsoil stockpile
location at the borrow
Make the following change to the Proposal Special Provisions List and the Proposal Special Provisions

Text.:

Replace SP-150003 SPECIAL PROVISIONS FORE-BUILDER with attached SP-150003a

Replace the following plan sheets IM-NHS-080-1(462)4--03-78 R.1,R.2, R.3,R.4,Z.1, Z.2, & Z.3. with the attached.

Plan sheet changes for moving of the proposed borrow location.



SP-150003a
(Replaces SP-150003)

(F0WADOT

SPECIAL PROVISIONS
FOR
E-BUILDER

Pottawattamie County
IM-NHS-080-1(372)4--03-78
IM-NHS-080-1(373)4--03-78
IM-NHS-080-1(374)4--03-78
IM-NHS-080-1(375)4--03-78
IM-NHS-080-1(376)4--03-78
IM-NHS-080-1(377)4--03-78
IM-NHS-080-1(420)4--03-78
IM-NHS-080-1(462)4--03-78

Effective Date
October 27, 2015

THE STANDARD SPECIFICATIONS, SERIES 2015, ARE AMENDED BY THE FOLLOWING
MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL PROVISIONS AND THEY SHALL
PREVAIL OVER THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS.

150003a.01 GENERAL.

This specification covers the contractor's mandatory use of an electronic Project Management
Information System (PMIS) called e-Builder for the purpose of communication, transparency,
accountability, document management, review of documents and shared collaboration. The website
www.e-Builder.net, is an internet based software system with controlled access through licensed
accounts. The software is designed for contract management between the Department and the
Contractor to act in accordance with their respective roles.

150003a.02 e-BUILDER LICENSE.

The Department will provide three total licenses to the Contractor; one each for the project manager,
assistant project manager and clerical administrator. The Contractor may at their expense purchase
additional licenses from e-Builder which the Department will allow access to the contract. The three
named parties will be provided to the Department within 3 working days of the signed contract. In the
event of personnel changes experienced by the Contractor, the licenses can be re-assigned by the
Contractor with approval of the Department. Upon completion of the contract the three licenses will be
removed from Contractor. The Department will provide support to the Contractor for the successful
migration of the contract data to an electronic storage system of the Contractor’s choosing and at the
Contractor’s expense.

150003a.03 ACCESS AND SOFTWARE.

Recommended base minimum desktop standard to maintain optimal performance for an operating
system is: Windows XP SP3+ or Mac OS X. See more information at:;
www.e-builder.net/support/optimization for supported internet browsers and required browser
plug-ins. The Contractor shall be responsible for possessing the materials and broadband internet
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connection for accessing the website to fully comply with the specifications.

150003a.04 e-BUILDER TRAININGS AND SUPPORT.

A. Within 7 working days of the signed contract the first of two mandatory trainings will be

scheduled and conducted by the Department for the Contractor. The training will be scheduled
for 8 hours and held at the CBIS Program Office located at 1751 Madison Avenue, Suite 750,
Council Bluffs, IA 51501.

The training will provide the Contractor with the knowledge and skill set to become familiar with
the software, provided supplemental training materials and support contacts. The training is a
hands-on environment requiring a computer. The Contractor shall notify the Department if they
will require a computer provided for them for the purpose of the training only.

The second mandatory training will be provided by the Department as a follow-up training for
the Contractor for a date and length of time to be determined by the Department. The
Department will provide at least 2 weeks notice to the Contractor. The Contractor will have
access to the Department’s support personnel for assistance in effectively utilizing the software
and providing technical support when appropriate. Internet connectivity, connection speed and
computer hardware are the responsibility of the Contractor and outside the bounds of
Department support. The Contractor will be provided direct contact information for direct e-
Builder support if requested and deemed warranted.

150003a.05 PURPOSE AND USE.

A.

The primary purpose of the website is to facilitate electronic communication between the
Contractor and Department. The PMIS electronic system allows enhanced reporting capabilities
through e-Builder whereby providing transparency, visibility, and collaboration to the
Department and the Contractor for more timely and responsive partnering.

The e-Builder website will manage Requests for Information (RFIs), submittals, shop drawings
and working drawings, required by the contract documents and at the discretion of the
Department. This functionality of e-Builder will allow Contractor participants to create and upload
all submittals, shop drawings, working drawings, RFIs, for review.

Review and approval of all submitted documents will occur in e-Builder with all participants
notified of the results of reviews via e-Builder email notifications. Participants shall interface with
e-Builder on a regular basis to ensure they are aware of current information. The capabilities of
the website will allow participants to track the progress of all submittals and documents under
review. All other contract documents, change orders, material certification, payrolls, meeting
minutes etc. will be submltted through Doc Express followmg the requwements of the-

age) Section 1113 of

the Standard Specmcatlons

Additional functions and exceptions of the website may be made on a case by case basis at the
Department’s discretion. In the case of an emergency where the timeframe of a review does not
allow it to be processed through e-Builder the Contractor will be required to retroactively
document the submission and approval process through e-Builder.

No confidential information shall be placed on e-Builder. Information residing on the website is
the property of the Department. The Contracting Authority reserves the right to revoke access
to the website for unauthorized or inappropriate use and dissemination of user passwords.

150003a.06 SUBMITTALS.

A.

Submittals shall be submitted in Adobe Acrobat PDF format sized to print 11 inches by 17
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inches or 8.5 inches by 11 inches. Each party uploading submittals and other shall ensure it is
legible. A minimum resolution of 300 dpi is recommended. Shop drawings submittals requiring
the Engineer’s review stamp shall contain white space sized 3 inches horizontally by 2.5
inches vertically for the stamp and shall be located in the same spot on each page in a given

submittal.

B. Submittal schedule and review period shall follow Article 1105.03 of the Standard
Specifications along with Special Provisions for Progress Scheduling. Submittals without a
defined review period in the Standard Specifications shall be 30 calendar days.

150003a.07 TIMELINE.

EVENT TRIGGERS

DURATION

OUTCOME

Signed contract

Within 3 Working Days

Contractor to provide three
names and email address’s for
project manager, assistant
project manager and clerical
administrator.

Within 7 Working Days

Contractor attends Department
scheduled mandatory training for
8 hours at the CBIS Program
Office.

Date to be determined
Second mandatory
Department scheduled
training

Department provides 2 calendar
week notice to the Contractor

Contractor attends Department
scheduled mandatory training for
a time duration to be determined
by the Department.

150003a.08

METHOD OF MEASUREMENT AND BASIS OF PAYMENT.

Costs for complying with this specification shall be considered incidental to the Contract and no separate

payment will be made.
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Borrow Site #32 will be used as a borrow source for several
proJects which may all be under construction at the same time.
Other contractors may be obtaining borrow material from Site

#32 at the same time. Each contractor shall be limited to the
respective borrow area and topsoil stockpile area unless variations
are approved by Engineer. All contractors shall share the same
access into Site #32. Haul roads across Site #32, as may be
needed, shall also be shared by all contractors. Any problems,
conflicts, etc that may develop will be resolved by Engineer.
Borrow Site #32 will also be used for future CBIS projects.

The following restrictions shall apply:
1. Equipment parked in the borrow during non-work hours shall be limited
to the Contractor’s excavation equipment, haul road maintenance
equipment, and a water truck. Mechanic’s truck, fuel trucks, and hauling
equipment shall not be parked in the borrow. Additional restrictions
may apply.
2. The borrow shall not be used as a site to process material, as a plant
site or to stockpile material (other than what might be excavated from
the borrow site itself). The Contractor shall not set a tool/office
tratler in the borrow site.
Excavation shall proceed generally from south to north across the full
east-west width and the the full depth of the borrow as shown on the
cross sections.
4. The Contractor shall submit a borrow excavation plan to the Engineer
for review and approval prior to excavation. %
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(462) BORROW

* Total Plan Area of Borrow is 6,460 yds2.

* Estimated water elevation is 957.4.feet However,
variations may be expected based on time of
year and other factors.

% Topsoil stockpile area provided in northwest
portion of south half of overall borrow site.
See this sheet (R.3) and sheet R.2.

* This borrow is designed for 287 cushion above
the known project need of 23,307 yds3. The
intention of the borrow is to supplement
Class 10 and select material from the mainline/
sideroad excavations.

% Unless approved otherwise by Engineer, borrow
excavation shall commence on the south end of

in an east-west direction, and progress northward
as far as necessary, leaving the site in a
condition acceptable to Engineer for subsequent
borrow excavation by others.

0 100
FEET

(462) Borrow
erena AR TR
TOPSOIL 3,709 O%*
CLASS 10 22,430 23,307
SELECT SAND* 9,901 0
TOTAL 36,040 23,307

represents topsoil need for project use.

the borrow and extend full-depth and full-dimension 3 5

Topso1l

Location

Borrow p1t shall be a mimimum of 75 feet
for the bottom edge of Topsoil stockpile.

Btockpile

—

A

* Select Sand May Be Used For Class 10 Purposes
%% Topsoil replacement on borrow not required. Topsoil Required
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